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March 31, 2008

Champions meeting at 1000 —

China Call = 1630 — ZPMC now doing all PMTs, but lagging on the macro results. They are also continuing to lag
behind on testing of production panels. Tower — still working on cracking issues. Larger issue of the misalignment
of the 114 M mockup is being looked at

Requested a CCO # for the WWR change (CCO #77)

April 01, 2008
Submittals and email

April 02, 2008

Cable Engineering meeting at 0800 — Primarily A&M model discussion and tower cable angle break discussion
Core meeting at 0900 — Large group — BATA, Lee and Fremier ; CTC , Maller and Deena

CT - Terpstra, Maroney, Tapping — review of work status

Anziano — mtg in PM to discuss “team” — discussed quality and assured that there is no pressure to reduce it
April 03, 2008

Safety meeting at 0800 —Staff mtg

1600 — phone call with China — nothing noted

April 04, 2008
Nothing noted
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